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1595 Wynkoop Street
Denver, CO 80202

Attn: Ms. Bonita Lavelle

Subject: OU3 RI/FS of the Libby Asbestos Site
Monthly Progress Report - January 2008

Dear Bonnie:

This progress report describes work completed for the month of January 2008, in
accordance with Section IX of the Administrative Settlement Agreement and
Order on Consent for Remedial Investigation/Feasibility Study dated September
2007. A discussion of the actions taken, sampling results, planned activities,
modifications, and problems encountered, potential issues, anticipated delays,
and solutions developed is provided below.

A. ACTIONS TAKEN

The following is a summary of the actions taken and progress made during
the month of January.

• Performed research and review of site information to be used in support
of upcoming RI/FS activities, including OU3 groundwater well
rehabilitation, Phase II sampling, and preliminary development of the OU3
conceptual site model.

• Participated in a conference call on January 24 with EPA Region 8, SRC
and NewFields concerning the proposed scope of surface water sampling
to be performed in 2008 as Phase lla of the OU3 Rl.

B. SAMPLING RESULTS

All analytical results for mine waste, soils, sediment and surface water
samples collected during Phase I (collected from October 2 through October
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22, 2007) have been issued by the laboratories and are being validated and
entered into the OU3 database by SRC and New/Fields. As of February 7,
2008, no results for Libby Amphibole analysis of tree bark or forest floor
litter/duff samples had been received.

A report prepared by Dr. Paul Sheppard of the University of Arizona Tree
Ring Research Laboratory on the age dating of cores from select trees from
which tree bark was collected during Phase I Rl sampling was submitted to
EPA on January 3, 2008.

C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be performed over the next two
months.

• Participate in Ecological Task Force meetings at MWH offices in Salt
Lake City (planned for February 28, 2008).

• Review and comment on OU3 Phase lla Sampling and Analysis Plan.

D. PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/ANTICIPATED
DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

Weather station power supply. The OU3 weather station is currently on-line
and transmitting. On January 29, a technician replaced the power regulator
that recharges the batteries. The system was off-line for only one hour
during the repair. The unusually high snowfall and cloud cover this winter
has made it hard to keep the system batteries charged. As the days
lengthen and the weather improves over the coming weeks, the solar panels
should continue to keep up with the power needs. A plan is in place to
check the power draws on the instruments to verify they match the
specifications.

If you have any questions regarding this progress report, please call Bob Marriam

at (901) 820-2023.

Sincerely,

Robert J. Medler
Project Coordinator
Remedium Group, Inc.
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